
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/16/2004

ESTIMATE SUMMARY 14:53:42

CONTID: C13578 ESTIMATE NO: 0010 FINL 2002

PCN: 13578-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385, Wolf Creek (C) PERCENT TIME:

PROJECT NO: BR 385A-013

US 385, Wolf Creek (C)

NAME OF ROAD: 385

PROJECT COUNTIES: PROWERS

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 03/16/2004 DATE TIME STARTED 12/02/2002

P.O. BOX 505 DATE LET 10/10/2002 DATE WORK BEGAN

DATE AWARDED 10/31/2002 DATE TIME STOPPED 10/03/2003

DATE CONTRACT EXECUTED 11/14/2002 DATE ACCEPTED 10/03/2003

SWINK CO 81077 719-384-5956 DATE NOTICE TO PROCEED 12/02/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,947,461.57 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,981,378.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,030.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.35

306.0 TIME ALLOW:

ORIG TIME ALLOW:

308 CALENDAR DAYS

CALENDAR DAYS308

99.97%

600.00

0.00

0.00

8,030.19

$

$

$

$

1,946,861.57

0.00

1,946,861.57

0.00

1,946,861.57

0.00

0.00

1,946,861.57

0.00

AMOUNT DUE 1,946,861.57 8,030.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,030.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13578-BID ESTIMATE RUN 03/16/2004

PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

13,000.00000 1.000 13,000.00

201-00000

0010 REMOVAL OF TREE 11.000 11.000

EACH 0.000 0.00

350.00000 11.000 3,850.00

202-00010

0015 REMOVAL OF HEADWALL 3.000 3.000

EACH 0.000 0.00

225.00000 3.000 675.00

202-00015

0020 REMOVAL OF PIPE 367.000 367.000

LF 0.000 0.00

8.00000 367.000 2,936.00

202-00035

0025 REMOVAL OF DELINEATOR 37.000 37.000

EACH 0.000 0.00

5.00000 37.000 185.00

202-00090

0030 REMOVAL OF CONCRETE PAVEMENT 329.000 329.000

SY 0.000 0.00

7.00000 329.000 2,303.00

202-00210

0035 REMOVAL OF ASPHALT MAT 4,001.000 4,001.000

SY 0.000 0.00

1.50000 4,001.000 6,001.50

202-00220

0040 *REMOVAL OF PAVEMENT MARKING 380.000 380.000

SF 0.000 0.00

2.00000 380.000 760.00

202-00250

0045 *REMOVAL OF GROUND SIGN 17.000 17.000

EACH 0.000 0.00

90.00000 17.000 1,530.00

202-00810

0050 *REMOVAL OF FENCE 4,225.000 4,225.000

LF 0.000 0.00

1.20000 4,225.000 5,070.00

202-01000

0055 CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

202-04002
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PCN: 13578-BID ESTIMATE RUN 03/16/2004

PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 18,602.000 18,602.000

CY 0.000 0.00

6.20000 18,602.000 115,332.40

203-00060

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 160.000 160.000

CY 0.000 0.00

9.75000 160.000 1,560.00

203-00062

0070 BLADING 11.000 11.000

HOUR 0.000 0.00

85.00000 11.000 935.00

203-01500

0075 BACKHOE 14.000 14.000

HOUR 0.000 0.00

70.00000 14.000 980.00

203-01510

0080 POTHOLING 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01597

0085 FILTER MATERIAL (CLASS A) 213.000 213.000

CY 0.000 0.00

40.00000 213.000 8,520.00

206-00510

0090 TOPSOIL 2,700.000 2,700.000

CY 0.000 0.00

4.50000 2,700.000 12,150.00

207-00205

0095 *EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

208-00011

0100 *SILT FENCE 230.000 230.000

LF 0.000 0.00

1.40000 230.000 322.00

208-00020

0105 STORM DRAIN INLET PROTECTION 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

208-00050

0110 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000

EACH 0.000 0.00

1,100.00000 3.000 3,300.00

208-00070
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PCN: 13578-BID ESTIMATE RUN 03/16/2004

PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

140.00000 1.000 140.00

210-00810

0120 RELAY RIPRAP 40.000 40.000

CY 0.000 0.00

10.00000 40.000 400.00

210-02900

0125 *SEEDING (NATIVE) 10.000 10.000

ACRE 0.000 0.00

400.00000 10.000 4,000.00

212-00006

0130 *MULCHING (WEED FREE) 10.000 10.000

ACRE 0.000 0.00

330.00000 10.000 3,300.00

213-00003

0135 *MULCH TACKIFIER 1,500.000 1,500.000

LB 0.000 0.00

2.00000 1,500.000 3,000.00

213-00061

0140 AGGREGATE BASE COURSE (CLASS 6) 1,132.000 1,132.000

CY 0.000 0.00

21.00000 1,132.000 23,772.00

304-06007

0145 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 9,750.320 9,750.320

TON 0.000 0.00

46.00000 9,750.320 448,514.72

403-33741

0146 F/A MIX DESIGN 0.751 0.751

F A 0.000 0.00

4,000.00000 0.751 3,004.00

700-70034

0147 ADDED ITEM (LUMP SUM)/ MOB OF EXTRA BIN FOR NEW MIX 
DESIGN

1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

900-00014

0148 F/A ADDITIONAL ASPHALT CEMENT 0.000 0.000

F A 0.000 0.00

5,000.00000 0.000 0.00

700-70035

0150 EMULSIFIED ASPHALT (SLOW-SETTING) 2,352.000 2,352.000

GAL 0.000 0.00

2.00000 2,352.000 4,704.00

411-10255
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PCN: 13578-BID ESTIMATE RUN 03/16/2004

PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 GEOTEXTILE (DRAINAGE) (CLASS A) 1,255.000 1,255.000

SY 0.000 0.00

1.75000 1,255.000 2,196.25

420-00110

0160 RIPRAP (12 INCH) 9.000 9.000

CY 0.000 0.00

75.00000 9.000 675.00

506-00212

0165 RIPRAP (18 INCH) 1,246.000 1,246.000

CY 0.000 0.00

48.00000 1,246.000 59,808.00

506-00218

0170 CONCRETE SLOPE AND DITCH PAVING 1.000 1.000

CY 0.000 0.00

390.00000 1.000 390.00

507-00000

0175 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 15.000 15.000

TON 0.000 0.00

100.00000 15.000 1,500.00

507-00400

0180 CONCRETE CLASS B 2.000 2.000

CY 0.000 0.00

465.00000 2.000 930.00

601-01000

0185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 57.000 57.000

LF 0.000 0.00

68.00000 57.000 3,876.00

603-01185

0190 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 75.000 75.000

LF 0.000 0.00

80.00000 75.000 6,000.00

603-01245

0195 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

603-05024

0200 18 INCH CORRUGATED STEEL PIPE 203.000 203.000

LF 0.000 0.00

58.00000 203.000 11,774.00

603-10180

0200 MATERIAL ALLOWANCE 18" CSP 0.000

LF 0.000 0.00

7.35000 0.000 0.00
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PCN: 13578-BID ESTIMATE RUN 03/16/2004

PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 24 INCH CORRUGATED STEEL PIPE 170.000 170.000

LF 0.000 0.00

70.00000 170.000 11,900.00

603-10240

0205 MATERIAL ALLOWANCE 24" CSP 0.000

LF 0.000 0.00

9.83000 0.000 0.00

0210 18 INCH STEEL END SECTION 5.000 5.000

EACH 0.000 0.00

300.00000 5.000 1,500.00

603-30018

0210 MATERIAL ALLOWANCE 18" STEEL END SECTIONS 0.000

EACH 0.000 0.00

72.00000 0.000 0.00

0215 24 INCH STEEL END SECTION 8.000 8.000

EACH 0.000 0.00

325.00000 8.000 2,600.00

603-30024

0215 MATERIAL ALLOWANCE 24" STEEL END SECTIONS 0.000

EACH 0.000 0.00

107.00000 0.000 0.00

0220 INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

604-00505

0225 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

604-30010

0230 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 526.000 526.000

LF 0.000 0.00

13.00000 526.000 6,838.00

606-00301

0235 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

800.00000 4.000 3,200.00

606-01370

0240 *TRANSITION TYPE 3J 10.000 10.000

EACH 0.000 0.00

825.00000 10.000 8,250.00

606-01385
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PCN: 13578-BID ESTIMATE RUN 03/16/2004

PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *END ANCHORAGE TYPE 3K 9.000 9.000

EACH 0.000 0.00

700.00000 9.000 6,300.00

606-01390

0250 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

1,650.00000 1.000 1,650.00

606-02003

0255 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,300.00000 2.000 2,600.00

606-02005

0260 *END POST 8.000 8.000

EACH 0.000 0.00

120.00000 8.000 960.00

607-00005

0265 *CORNER AND LINE BRACE POST 5.000 5.000

EACH 0.000 0.00

130.00000 5.000 650.00

607-00010

0270 *FENCE BARBED WIRE WITH METAL POSTS 4,225.000 4,225.000

LF 0.000 0.00

2.70000 4,225.000 11,407.50

607-01000

0275 *FENCE (TEMPORARY) 0.000 0.000

LF 0.000 0.00

3.50000 0.000 0.00

607-11580

0280 CURB TYPE 6 (SECTION M) 270.000 270.000

LF 0.000 0.00

4.00000 270.000 1,080.00

609-60011

0285 *DELINEATOR (FLEXIBLE) (TYPE I) 45.000 45.000

EACH 0.000 0.00

30.00000 45.000 1,350.00

612-00041

0290 *DELINEATOR (FLEXIBLE) (TYPE III) 5.000 5.000

EACH 0.000 0.00

34.00000 5.000 170.00

612-00043

0295 *SIGN PANEL (CLASS I) 53.000 53.000

SF 0.000 0.00

29.00000 53.000 1,537.00

614-00011
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PCN: 13578-BID ESTIMATE RUN 03/16/2004

PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *STEEL SIGN POST (2 INCH ROUND) 83.000 83.000

LF 0.000 0.00

14.00000 83.000 1,162.00

614-01502

0305 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 12.000 12.000

LF 0.000 0.00

40.00000 12.000 480.00

614-01552

0310 EMBANKMENT PROTECTOR TYPE 5 3.000 3.000

EACH 0.000 0.00

850.00000 3.000 2,550.00

615-00050

0315 *3 INCH PLASTIC PIPE 1,655.000 1,655.000

LF 0.000 0.00

21.00000 1,655.000 34,755.00

619-50240

0320 DETOUR PAVEMENT 0.000 0.000

SY 0.000 0.00

9.00000 0.000 0.00

621-00450

0325 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

43,000.00000 1.000 43,000.00

625-00000

0330 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

90,000.00000 1.000 90,000.00

626-00000

0335 *PAVEMENT MARKING PAINT 30.000 30.000

GAL 0.000 0.00

70.00000 30.000 2,100.00

627-00001

0340 *EPOXY PAVEMENT MARKING 102.000 102.000

GAL 0.000 0.00

100.00000 102.000 10,200.00

627-00005

0341 PVMT MKG PAINT (WS) RAILROD CROSSING SYMBOL 75.000 75.000

SF 0.000 0.00

8.00000 75.000 600.00

627-30105

0345 *SURVEY MONUMENT (TYPE 1) 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

629-01001
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PCN: 13578-BID ESTIMATE RUN 03/16/2004

PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *FLAGGING 1,240.000 1,240.000

HOUR 0.000 0.00

21.00000 1,240.000 26,040.00

630-00000

0355 *TRAFFIC CONTROL INSPECTION 165.000 165.000

DAY 0.000 0.00

115.00000 165.000 18,975.00

630-00007

0360 *TRAFFIC CONTROL MANAGEMENT 140.000 140.000

DAY 0.000 0.00

400.00000 140.000 56,000.00

630-00012

0365 *FLASHING BEACON (PORTABLE) 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

630-80001

0370 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

250.00000 4.000 1,000.00

630-80336

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000

EACH 0.000 0.00

60.00000 4.000 240.00

630-80341

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 20.000

EACH 0.000 0.00

105.00000 20.000 2,100.00

630-80342

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

105.00000 8.000 840.00

630-80343

0390 *DRUM CHANNELIZING DEVICE 100.000 100.000

EACH 0.000 0.00

58.00000 100.000 5,800.00

630-80360

0395 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

630-80363

0400 CONCRETE BARRIER (TEMPORARY) 720.000 720.000

LF 0.000 0.00

21.00000 720.000 15,120.00

630-80370
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PCN: 13578-BID ESTIMATE RUN 03/16/2004

PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *TRAFFIC CONE 100.000 100.000

EACH 0.000 0.00

14.00000 100.000 1,400.00

630-80380

0410 DELINEATOR (TYPE I) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

630-80401

0415 F/A MINOR CONTRACT REVISIONS 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0420 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 1,461.150 1,461.150

F A 0.000 0.00

1.00000 1,461.150 1,461.15

700-70012

0425 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0430 F/A QUALITY INCENTIVE PAYMENT -8,986.350 -8,986.350

F A 0.000 0.00

1.00000 -8,986.350 -8,986.35

700-70025

0435 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0440 F/A RELOCATE UTILITY (BY UTILITY) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70100

0445 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $0.00 1,146,623.17CURRENT AMT 1,147,223.17 $$

CAT NO0300 L-27-I 

0450 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

17,000.00000 1.000 17,000.00

202-00400



CONTID: C13578 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 13578-BID ESTIMATE RUN 03/16/2004

PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 L-27-I 

0455 STRUCTURE EXCAVATION 1,120.000 1,120.000

CY 0.000 0.00

4.00000 1,120.000 4,480.00

206-00000

0460 STRUCTURE BACKFILL (FLOW-FILL) 480.000 480.000

CY 0.000 0.00

55.00000 480.000 26,400.00

206-00065

0465 STRUCTURE BACKFILL (CLASS 2) 650.000 650.000

CY 0.000 0.00

9.00000 650.000 5,850.00

206-00200

0470 SHORING 0.000 0.000

L S 0.000 0.00

11,000.00000 0.000 0.00

206-01750

0475 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000 0.000

TON 0.000 0.00

46.00000 0.000 0.00

403-33741

0480 *PILE TIP 48.000 48.000

EACH 0.000 0.00

60.00000 48.000 2,880.00

502-00460

0485 *STEEL PILING (HP 12X53) 2,290.000 2,290.000

LF 0.000 0.00

23.00000 2,290.000 52,670.00

502-11253

0485 MATERIAL ALLOWANCE PILING (12X53) 0.000

LF 0.000 0.00

9.80500 0.000 0.00

0486 ADDED ITEM (FOOT)/ PILING CUTOFFS 214.000 214.000

LF 0.000 0.00

18.40000 214.000 3,937.60

900-00012

0490 STRUCTURAL STEEL (GALVANIZED) 1,700.000 1,700.000

LB 0.000 0.00

3.00000 1,700.000 5,100.00

509-00001

0495 WATERPROOFING (MEMBRANE) 1,360.000 1,360.000

SY 0.000 0.00

8.00000 1,360.000 10,880.00

515-00120
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PCN: 13578-BID ESTIMATE RUN 03/16/2004

PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 L-27-I 

0500 BRIDGE EXPANSION DEVICE (0-4 INCH) 86.000 86.000

LF 0.000 0.00

110.00000 86.000 9,460.00

518-01004

0505 *CONCRETE CLASS B (BRIDGE) 233.500 233.500

CY 0.000 0.00

245.00000 233.500 57,207.50

601-01040

0510 *CONCRETE CLASS D (BRIDGE) 328.300 328.300

CY 0.000 0.00

315.00000 328.300 103,414.50

601-03040

0515 REINFORCING STEEL 31,320.000 31,320.000

LB 0.000 0.00

0.55000 31,320.000 17,226.00

602-00000

0515 MATERIAL ALLOWANCE REINFORCING STEEL (BLACK) 0.000

LB 0.000 0.00

0.21300 0.000 0.00

0520 REINFORCING STEEL (EPOXY COATED) 88,651.000 88,651.000

LB 0.000 0.00

0.60000 88,651.000 53,190.60

602-00020

0520 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000

LB 0.000 0.00

0.26300 0.000 0.00

0525 *BRIDGE RAIL TYPE 10M 624.000 624.000

LF 0.000 0.00

72.00000 624.000 44,928.00

606-11030

0530 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 10,106.300 10,106.300

SF 0.000 0.00

34.00000 10,106.300 343,614.20

618-01994

0530 MATERIAL ALLOWANCE PRESTRESS CONCRETE BOX 0.000

SF 0.000 0.00

20.98000 0.000 0.00

CAT 0300 $0.00 758,238.40CURRENT AMT 758,238.40 $$
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PCN: 13578-BID ESTIMATE RUN 03/16/2004

PROJECT: BR 385A-013 ESTIMATE NO: 0010 14:53:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0535 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002

0540 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012

0545 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020

CAT 0400 $0.00 42,000.00CURRENT AMT 42,000.00 $$

PROJECT TOTAL 0.00 $ 1,946,861.57CURRENT AMT 1,947,461.57 $$


